

Lewis Pecan Company, Inc.



OFFICES
MOBILE, ALA.
PASCAGOULA, MISS.

FANCY PAPER SHELL PECANS
SHELLED, UNSHELLED & CRACKED
DOMESTIC & EXPORT

WAREHOUSES
PASCAGOULA, MISS.
BACONTON, GA.
NEW YORK
CHICAGO

Pascagoula Miss 4/6/16

Mr. S. A. LeBlanc

My Dear Sir: Yours of 1st inst -

A delay in completion of bridge over
Pascagoula River caused by delay
in getting delivery of the steel
cylinders, for the span, and
other material.

Work however is progressing
now - and while we have all
been disappointed in ^{not} getting
work completed in May, we
feel sure ^{now} the bridge road
will be opened by Aug, ^{1st} or
later - Will try to get information
from Mr. Bickel number of
machines using his ferry day
lost, 2 months. + over 4

Very truly Yours
F. H. Lewis